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ESTIMATE RUN 09/22/2008

ESTIMATE SUMMARY 12:02:07

CONTID: C16704         ESTIMATE NO: 0001 PROG 2005

PCN: 16704-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH69 SAFETY PROJECT PERCENT TIME:

PROJECT NO: STA 069A-023                  

SH 69 Safety Improvements

NAME OF ROAD:  

PROJECT COUNTIES: CUSTER

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 09/19/2008 DATE TIME STARTED 07/29/2008

7926 S. Platte Canyon Road DATE LET 06/26/2008 DATE WORK BEGAN 08/04/2008

 DATE AWARDED 07/09/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/28/2008 DATE ACCEPTED

LITTLETON CO 80128-5978303-979-9330 DATE NOTICE TO PROCEED 07/29/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,173,668.00 PARTICIPATING $ $ 518,799.91

AWARD PROJECT AMT: 953,926.22 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -14,034.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

44.00

TIME ALLOW:

ORIG TIME ALLOW:

50 WORK DAYS

WORK DAYS50

44.20%

654,868.09

518,799.91

518,799.91

504,765.91

$

$

$

$

518,799.91

0.00

518,799.91

0.00

518,799.91

-14,034.00

0.00

504,765.91

0.00

AMOUNT DUE 504,765.91 504,765.91

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 504,765.91

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

22.0
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PCN: 16704-BID    ESTIMATE RUN 09/22/2008

PROJECT: STA 069A-023                  ESTIMATE NO: 0001 12:02:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 4.000 0.000

ACRE 3.000 7,500.00

2,500.00000 3.000 7,500.00

201-00001  
 

0010 REMOVAL OF PIPE 8.000 0.000

LF  8.000 960.00

120.00000 8.000 960.00

202-00035  
 

0015 REMOVAL OF DELINEATOR 13.000 0.000

EACH 13.000 130.00

10.00000 13.000 130.00

202-00090  
 

0020 REMOVAL OF ASPHALT MAT 290.400 0.000

SY  0.000 0.00

30.00000 0.000 0.00

202-00220  
 

0025 REMOVAL OF ASPHALT MAT (PLANING) 1,222.000 0.000

SY  1,222.000 9,776.00

8.00000 1,222.000 9,776.00

202-00240  
 

0030 REMOVAL OF GROUND SIGN 8.000 0.000

EACH 8.000 800.00

100.00000 8.000 800.00

202-00810  
 

0035 CLEAN CULVERT 0.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

202-04002  
 

0040 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 5,500.000 0.000

CY  4,668.000 84,024.00

18.00000 4,668.000 84,024.00

203-00060  
 

0045 PROOF ROLLING 2.000 0.000

HOUR 2.000 100.00

50.00000 2.000 100.00

203-01100  
 

0050 BLADING 0.000 0.000

HOUR 0.000 0.00

120.00000 0.000 0.00

203-01500  
 

0055 COMBINATION LOADER 0.000 0.000

HOUR 0.000 0.00

140.00000 0.000 0.00

203-01594  
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PCN: 16704-BID    ESTIMATE RUN 09/22/2008

PROJECT: STA 069A-023                  ESTIMATE NO: 0001 12:02:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 POTHOLING 21.000 0.000

HOUR 21.000 3,150.00

150.00000 21.000 3,150.00

203-01597  
 

0065 TOPSOIL 1,254.000 0.000

CY  0.000 0.00

8.00000 0.000 0.00

207-00205  
 

0070 *SILT FENCE 11,400.000 0.000

LF  8,328.000 12,492.00

1.50000 8,328.000 12,492.00

208-00020  
 

0075 *CHECK DAM 12.000 0.000

EACH 1.000 60.00

60.00000 1.000 60.00

208-00040  
 

0080 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 1.000 300.00

300.00000 1.000 300.00

208-00045  
 

0085 *STORM DRAIN INLET PROTECTION 7.000 0.000

EACH 2.000 320.00

160.00000 2.000 320.00

208-00050  
 

0090 STABILIZED CONSTRUCTION ENTRANCE 4.000 0.000

EACH 3.000 1,050.00

350.00000 3.000 1,050.00

208-00070  
 

0095 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000

CY  0.000 0.00

40.00000 0.000 0.00

208-00110  
 

0100 RESET GROUND SIGN 17.000 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

210-00810  
 

0105 *SEEDING (NATIVE) 4.000 0.000

ACRE 0.000 0.00

350.00000 0.000 0.00

212-00006  
 

0110 *MULCHING (WEED FREE HAY) 4.000 0.000

ACRE 0.000 0.00

600.00000 0.000 0.00

213-00002  
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PCN: 16704-BID    ESTIMATE RUN 09/22/2008

PROJECT: STA 069A-023                  ESTIMATE NO: 0001 12:02:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MULCH TACKIFIER 800.000 0.000

LB  0.000 0.00

3.00000 0.000 0.00

213-00061  
 

0120 *SOIL RETENTION BLANKET (EXCELSIOR) 2,500.000 0.000

SY  0.000 0.00

2.00000 0.000 0.00

216-00015  
 

0125 AGGREGATE BASE COURSE (CLASS 6) 1,900.000 0.000

TON 1,617.790 38,826.96

24.00000 1,617.790 38,826.96

304-06000  
 

0130 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

240.00000 0.000 0.00

403-00720  
 

0135 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 6,000.000 0.000

TON 2,452.810 233,016.95

95.00000 2,452.810 233,016.95

403-34721  
 

0140 EMULSIFIED ASPHALT (SLOW-SETTING) 2,000.000 0.000

GAL 850.000 1,275.00

1.50000 850.000 1,275.00

411-10255  
 

0145 RIPRAP (12 INCH) 13.000 0.000

CY  13.000 1,300.00

100.00000 13.000 1,300.00

506-00212  
 

0150 30 INCH CORRUGATED STEEL PIPE 22.000 0.000

LF  22.000 3,080.00

140.00000 22.000 3,080.00

603-10300  
 

0155 36 INCH CORRUGATED STEEL PIPE 26.000 0.000

LF  26.000 4,160.00

160.00000 26.000 4,160.00

603-10360  
 

0160 30 INCH STEEL END SECTION 2.000 0.000

EACH 2.000 1,300.00

650.00000 2.000 1,300.00

603-30030  
 

0165 36 INCH STEEL END SECTION 2.000 0.000

EACH 2.000 1,700.00

850.00000 2.000 1,700.00

603-30036  
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PCN: 16704-BID    ESTIMATE RUN 09/22/2008

PROJECT: STA 069A-023                  ESTIMATE NO: 0001 12:02:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *GUARDRAIL TYPE 3 (SPECIAL) 1,300.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

606-00305  
 

0175 *END ANCHORAGE (NONFLARED) 2.000 0.000

EACH 0.000 0.00

2,100.00000 0.000 0.00

606-02003  
 

0180 *TENSIONED CABLE BARRIER 360.000 0.000

LF  0.000 0.00

60.00000 0.000 0.00

606-20010  
 

0185 *END ANCHORAGE (TENSIONED CABLE BARRIER) 4.000 0.000

EACH 0.000 0.00

3,300.00000 0.000 0.00

606-21010  
 

0190 DELINEATOR (TYPE I) 25.000 0.000

EACH 0.000 0.00

22.00000 0.000 0.00

612-00001  
 

0195 DELINEATOR (TYPE II) 8.000 0.000

EACH 0.000 0.00

23.00000 0.000 0.00

612-00002  
 

0200 DELINEATOR (TYPE III) 5.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

612-00003  
 

0205 SIGN PANEL (CLASS I) 63.000 0.000

SF  0.000 0.00

13.00000 0.000 0.00

614-00011  
 

0210 STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 80.000 0.000

LF  0.000 0.00

16.00000 0.000 0.00

614-01502  
 

0215 STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

10.000 0.000

LF  0.000 0.00

40.00000 0.000 0.00

614-01582  
 

0220 FLASHING BEACON (SOLAR POWERED) 0.000 0.000

EACH 0.000 0.00

900.00000 0.000 0.00

614-80001  
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PCN: 16704-BID    ESTIMATE RUN 09/22/2008

PROJECT: STA 069A-023                  ESTIMATE NO: 0001 12:02:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.500 6,000.00

12,000.00000 0.500 6,000.00

625-00000  
 

0230 *MOBILIZATION 1.000 0.000

L S 1.000 51,000.00

51,000.00000 1.000 51,000.00

626-00000  
 

0235 *EPOXY PAVEMENT MARKING 74.000 0.000

GAL 0.000 0.00

100.00000 0.000 0.00

627-00005  
 

0240 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

59.000 0.000

SF  0.000 0.00

30.00000 0.000 0.00

627-30405  
 

0245 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

60.000 0.000

SF  0.000 0.00

30.00000 0.000 0.00

627-30410  
 

0250 *FLAGGING 1,200.000 0.000

HOUR 844.500 18,579.00

22.00000 844.500 18,579.00

630-00000  
 

0255 *TRAFFIC CONTROL INSPECTION 20.000 0.000

DAY 12.000 1,800.00

150.00000 12.000 1,800.00

630-00007  
 

0260 *TRAFFIC CONTROL MANAGEMENT 50.000 0.000

DAY 22.000 6,600.00

300.00000 22.000 6,600.00

630-00012  
 

0265 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

280.00000 0.000 0.00

630-80335  
 

0270 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 0.000

EACH 6.000 510.00

85.00000 6.000 510.00

630-80341  
 

0275 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 45.000 0.000

EACH 20.000 2,800.00

140.00000 20.000 2,800.00

630-80342  
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PCN: 16704-BID    ESTIMATE RUN 09/22/2008

PROJECT: STA 069A-023                  ESTIMATE NO: 0001 12:02:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 15.000 0.000

EACH 4.000 600.00

150.00000 4.000 600.00

630-80343  
 

0285 *DRUM CHANNELIZING DEVICE 91.000 0.000

EACH 45.500 3,640.00

80.00000 45.500 3,640.00

630-80360  
 

0290 *TRAFFIC CONE 50.000 0.000

EACH 25.000 350.00

14.00000 25.000 350.00

630-80380  
 

0295 F/A ANTICIPATED CMO 120,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0300 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0305 F/A PARTNERING 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0310 F/A FUEL COST ADJUSTMENT 6,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0315 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0320 F/A QUALITY INCENTIVE PAYMENT 8,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0325 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0330 F/A PHONE SERVICE 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
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PCN: 16704-BID    ESTIMATE RUN 09/22/2008

PROJECT: STA 069A-023                  ESTIMATE NO: 0001 12:02:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $497,199.91 497,199.91CURRENT AMT 1,152,068.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0340 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 12,000.00

12,000.00000 1.000 12,000.00

620-00002  
 

0345 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 9,000.00

9,000.00000 1.000 9,000.00

620-00012  
 

0350 SANITARY FACILITY 2.000 0.000

EACH 2.000 600.00

300.00000 2.000 600.00

620-00020  
 

CAT 0400 $21,600.00 21,600.00CURRENT AMT 21,600.00 $$

PROJECT TOTAL 518,799.91 $ 518,799.91CURRENT AMT 1,173,668.00 $$


